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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-020-02-01 Do not use blue ink. Type or print using black ink. 5/28/2002
Originator	 Phone
G. H. Sanders, RL	 0057882
Acting Assistant Manager Central Plateau	 372-1766
Class of Change
fXl I - Signatories	 F 1 II — Executive Manager	 F I I

II 

- Pro'ect Manager
Change Title
Modi	 Tri-Partv A reement Milestone Series M-020 in Accordance with the Central Plateau A reement In Principle
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Ag reement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-OOC); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Pa rty Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have
provided the stakeholderstpublic the oppo rtunity to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The agencies have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 se ries milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The agencies signed an Agreement in Principle (AIP) that calls for the pa rt ies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commited the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on oa2es 2 throw h 3.
Impact of Change
Extends completion date to coincide with the FS completion dates under M-015 and further defined the M-020 commitments
through two additional milestones.

Affected Documents
The Tri-Party Agreement Action Plan — Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Eneineerine Controi documents: Proiect Manaitement Plans; and if avorooriate, LDR Report requirements).
Appr v Is	 i

—rf=f=^	 yApproved	 nisapproved
 Date^

^Approved_Disapproved-S-C^Z-

FK.CKlzin,manager

 10 Administrator 	 Date

Approvedisapproved
logy Director	 Date

11

EDMC



Tri-Party Agreement Change Request
M-020-02-01

Page 2 of 3

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE/R1.98-28,
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm past-practice waste sites. Under this
plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in tu rn were grouped into 9
major waste categories (e.g., process waste, landfills). The 16 RCRA TSD Units requiring closure/post closure plans under the M-020
series milestone were included in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Pa rty Agreement to have
work plans developed under the M-013 series milestone. All 16 RCRA TSDs we re identified in the Implementation Plan as sites
requiring investigation. At the current time, closure /post closure plans have been submitted for 7 of the 16 TSD Units.

The 16 RCRA TSD units are:
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600 NRDWL 20-07 ' Submitted	 0 200-SW-2

21	 Pond System M-20-09 Submitted	 3131/90 200-CW-1
276-S- 141 Storage Tank M-20-27 Submitted 11/25/92 200-IS-1

27	 S-142 Storage Tank M-20-27 I Submitted	 /25/92 200-IS-1

16-	 -10 C 'b -20-33 I Nof submitted 200-PW-2
216!A-36B Crib M-20-33— Not submitted 2 0- W-
21	 -29 D itch -2 Submitted	 0 2	 -	 S-1
216-U-12 Crib M-20- 7 Submitted6005 200-PW-
216-A-37-1 M-20-52 Nofub	 't ed 200-PW-4
207-A South Ret. Basin M-20-53 Not submitted 2 0-PW-4
216-B-63 Trench K-_20-36.. u mi t d 4/3/95 200-CS- 1

-10 Pond M-20-39 Not submitted 2	 -CS-
216-5-10 Ditch M-20-39 Not submitted 200-C -1
241-CX-70 5 t ra eTank M-20-54 Not submitted 200-IS-1

241-CX-71 Kea Tank M-20-54 Not submitted 200-IS-1
241- X-72 StoragA Tank M-2 -54 Not submitted 200-IS-1

Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sites Record of Decision.

For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and subsequent
remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or mo re OUs in a single RI/FS. This reduces the number of work plans, remedial
investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to adequately
characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in the M-020
series milestones will be sampled to comply with RCRA Closure /Post Closure requirements. These improvements will be incorporated
into a revision of the 200 Areas Remedial Investigation3Feasibility Study linpletnentation Plait — Environmental Restoration Program,
DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All
completed work plans will be revised to re flect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The parties
have agreed to change the Tri-Pa rty Agreement M-020-00 completion date to December 31, 2008 so that it will be
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cr>Jrdinated with the completion of the OU RVFS process Tri-Party Agreement Milestone M-015-00C. The M -020 interim milestones
a,re modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for OU work plans that
taave not yet been developed. The M -020 series milestones are independently enforceable. Milestone M-020MB establishes the
submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 207-A South
Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX -70, 241 -CX-71, and 241-CX-72. Milestone M-020-00A was created to
retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all RCRA TSD
Units, except the units listed in M-020-OOB.

Modifications/deletions to existing milestones are denoted with-m4hrchtrikv-oat, new milestones and changes are haded;

M-20-00	 Submit Part B Permit Applications or Closure /Post Closure Plans for All RCRA	 4.28f28
TSD Units	 12%31/200

M-020-OOA	 Submit Part B Permit Al
TSD Units excePi 216-.

M-020-0013
	

Submit Closure/Post-Clost
South Reten tion Basin, 21
241-CX-72

as 4r ClosurelPost ClosarePlans
6-A 36B, 216-A=37-1, 207-A Sc
,2 41-CX-70, 241-CX-71, and 2^

Stis'for 216-A;10, 216-̀A- 36B, 2
10 Po	 24nd, 216-S-10 Ditch, 1-C7

M-20-33 Submit 216-A- 10 Crib, 216-A-36B Crib, 216-k-374 NOai nd 207-q^Soiith
Retention Basin Closure/Post Closure Plans to Ecology in coordination with the

..1Of3}
i12l31fON

M-20-39 Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology
In coordination with the We, k P_ 	 i

zf2$/2983
11%30/200

n
W iththc
with M-H-241

	

M-20-53	 ' 2i`H"""
E!c oidinationwith thc

	M-20-54	 Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX -72 Storage Tank
-Tatk system ClosurelPost Closure Plan to Ecology in 	 ?fW20e4
coordination with12/31/2008

the 200-I5-1,Tatiks/Lines/Pits/Boxes Operable
Unit Work P1ati Feasibility Study scheduled under M-13-06M
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